



IOOS DIF / IEA Integration: Radiance Contract Through June 2009

G

Performance Parameters

Project Performance Measures		
Measure	Planned	Actual
1. Write HDF5 response for PyDAP	FY09 Q4	0
2. Write OPeNDAP plugin in PyDAP	FY09 Q4	0
3. Integrate ERDDAP into REDM (Planning Service)	FY10 Q2	0

Schedule	
Milestones Planned = 1 (FY09 1 (Q4)	Milestones Met = n/a (FY09 1 (Q4)
Milestones Planned = 1 (FY10 1 (Q2)	Milestones Met = n/a (FY10 1 (Q2)

G



G

Key Issues/Risks

- No Issues

G

Budget/Funding (FY2009)

	APR	MAY	JUN	JUL	AUG	SEP
Plan	$13,600	$27,200	$40,800	$54,400	$68,000	$81,600
Act	$13,600	$27,200	$40,800			
Var	$0	$0	$0			
	OCT	NOV	DEC	JAN	FEB	MAR
Plan	$87,200	$92,800	$98,400	$104,000	$109,600	$115,200
Act						
Var						